
CHAMPAIGN MGP        PHASE 4 TENT MOVE 
 

Preliminary Work: 
 
 All ground surfaces that the tent will be moved on should be 

graded, compacted and leveled to the best that conditions allow. 
 All hoses/ductwork should be disconnected and removed from 

the tent move area. 
 All necessary electrical equipment should be disconnected and 

removed from the move area. 
 All carbon vessels and blowers disconnected and moved to the 

far eastern side of the property 
 Inspections of all dollies and other tent move equipment to 

ensure they are ready for use. 
 Gable ends should be completely dismantled (gable supports, 

fabric, doors, purloins, etc.) and removed from the tent move 
area. 

 All tension bars will be removed. 
 All sand bags to be removed only after gable end fabric has 

been removed. 
 Bay doors will be removed by a professional overhead door co. 

and will utilize the equipment operators to move the doors. 
 Fabric should be tied up with rope on each tent bay from the 

outside of the tent. 
 The fabric in the 6th bay from the south will be removed.  
 New tent location should be surveyed and marked out. 
 The trash dumpster and porti-john will be moved to east side. 
 All snow/ice will be removed from tent base and tent move 

route. 
 Silt fence and hay bails will be rerouted closer to the northern 

fence line. 
 Any materials supplies within the tent move route must be 

moved to the eastern side of property. 
 PPE trailer to be moved 



 
 
 


